
CHAMPAIGN MGP        PHASE 4 TENT MOVE 
 

Preliminary Work: 
 
 All ground surfaces that the tent will be moved on should be 

graded, compacted and leveled to the best that conditions allow. 
 All hoses/ductwork should be disconnected and removed from 

the tent move area. 
 All necessary electrical equipment should be disconnected and 

removed from the move area. 
 All carbon vessels and blowers disconnected and moved to the 

far eastern side of the property 
 Inspections of all dollies and other tent move equipment to 

ensure they are ready for use. 
 Gable ends should be completely dismantled (gable supports, 

fabric, doors, purloins, etc.) and removed from the tent move 
area. 

 All tension bars will be removed. 
 All sand bags to be removed only after gable end fabric has 

been removed. 
 Bay doors will be removed by a professional overhead door co. 

and will utilize the equipment operators to move the doors. 
 Fabric should be tied up with rope on each tent bay from the 

outside of the tent. 
 The fabric in the 6th bay from the south will be removed.  
 New tent location should be surveyed and marked out. 
 The trash dumpster and porti-john will be moved to east side. 
 All snow/ice will be removed from tent base and tent move 

route. 
 Silt fence and hay bails will be rerouted closer to the northern 

fence line. 
 Any materials supplies within the tent move route must be 

moved to the eastern side of property. 
 PPE trailer to be moved 



 
 
 


